
POLREP #23 ' .. .
FAIRMONT COKE-WORKS ^ v -
LAFAYETTE STREET \

- FAIRMONT, MARION COUNTY, WV 26554 . /

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH

I. SITUATION (FRIDAY, 2/11/94, 1800 HOURS)
A.; EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.
B. .PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-7.
C. WEATHER ON -SCENE: TEMPS IN HIGH 20'S, RAIN/FREEZING
. . " 'RAIN. , • ' - • ' . " • ' • ' ' ' ' . , , • ' - . - - ,
D. EPA FAO MESSIMER ONSITE TO TRACK SITE COSTS.

, E, OSC POWELL ON.SITE TO DIRECT REMOVAL ACTION,
F. PROJECT COSTS: [

AGENCY COST AS OF 2/11/94 CEItING

ERCS :'., $ 121,607 $ 135,000
TAT $ 36,758 $ 100,000
EPA DIRECT $ 11,003 $ 30,000
EPA INDIRECT $ 16,913 $ 50,000 ::

TOTAL . ' $186,281 $ 315,000 .',

, UNOBLIGATED FUNDS . $1,398,(000

SITE CEILING $1,713,000

II. ACTIONS TAKEN^ ., • •
A. ETI AND TAT ENGINEERS CONTINUED WORKING ON ESTABLISHMENT

OF CONTROLS FOR THE MIGRATION OF OFFSITE WATER ENTERING
TOE SITE, AND .ONSITE WATER AND LEACHATE MIGRATING OFF OF
»PITP CTÎ B* - ' / • ' ' / • ' >in& Q*Li£i* . ' • - • .

B. ERCS AND TAT ENGINEERS CONTINUED REVIEWING PORTIONS OF
WVDEP TILES TO OBTAIN SITE RELATED INFORMATION*

C. ERCS COMPLETED STAKING OFF ALL OF THE SUMPS AND OPEN
JUNCTION BOXES THROUGHOUT THE "SITE FOR EASY VISUAL
IDENTIFICATION.

D. ADDITIONAL AQUEOUS SAMPLING LOCATION POINTS WERE SELECTED
. AND INCORPORATED INtO THE SITE SAMPLING PLAN.'

E. THE PROPANE HEATER PLACED IN THE LAB BUILDING
SUCCESSFULLY THAWED THE FROZEN SAMPLES TO ACCOMMODATE THE
BULKING SCHEME. :

F. ERCS CHEMIST COMPLETED BULKING SAMPLES IN THE LAB
, ' ' BUILDING. NINE WASTE STREAMS WERE IDENTIFIED. .SEVEN

WASTE STREAMS WERE BULKED. THE REMAINING 'TWO WASTE
STREAMS DO NOT WARRANT BULKING AT THIS TIME.

G. RECEIVED DELIVERY OF A 6 CUBIC YARD DUMPSTER TO-DISPOSE
. , OF NON-HAZ GARBAGE GENERATED FROM SITE OPERATIONS.

H. ERCS BEGAN SEARCHING ALL OF THE ,ONSITE BUILDINGS FOR
L SMALL CONTAINERS* LEVEL »C» PPE IS BEING UTILIZED DURING

THESE OPERATIONS. ,
I. ERCS COMPLETED SETTING UP MOBILE DECON AND SAMPLING

• ' ; , ' ' ' CENTERS* •.' • ' - ' " • ' • - - . • • • . ' ' ' - " ' - • " • . - ' , .
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OA. ERCS ENGINEER TO PROPOSE OPTIONS TO ESTABLISH CONTROLS TO >——
ADDRESS THE ONSITE AND OFFSITE WATER MIGRATION ROUTES. J

B. ERCS AND TAT WILL CONTINUE TO SELECT STRATEGIC SAMPLING X_
POINTS THROUGHOUT THE SITEi SELECTED POINTS WILL BE
INCORPORATED INTO THE SAMPLING PLANV
ERCS CHEMIST WILL PREPARE THE SEVEN BULKED WASTE STREAM
SAMPLES GENERATED FROM THE SAMPLE BULKING OPERATIONS FOR
SHIPMENT TO THE LAB. i
ERCS WILL CONTINUE SEARCHING. THE BUILDINGS FOR SMALL
CONTAINERS. ' THE CONTAINERS WILL BE STAGED NEAR THE
DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE
WHEN'A. PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED.
ERCS TO RECEIVE BIDS FROM SURVEYING CONTRACTORS FOR
ESTABLISHMENT OF SITE BOUNDARIES.

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, wv
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